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1.   WORK ACCOMPLISHED THIS WEEK 
 

 
FIELD WORK 
   
Phase II Onshore Data Gap Investigation 

• Drilling and sample collection continued during the week of December 9, 2002, 
collecting the following soil samples: 

 
• 10 from IR02 
• 2 from IR11 
• 16 from IR14 
• 4 from IR38 
• 2 from IR15 

 
• As of 11-27-02, 287 borings have been completed with 21 complete (3) refusals. 
 
• Contract modification for access at Tank S-505 area and final depths of borings/analyte list at 

IR03 pending. 
 

• QC procedures including: 
– collection of MS/MSD samples,  
– Preparation of daily rinsate samples for each rig and trip blanks for each cooler 

containing samples for volatile organic analyses. 
– Enter information on the chain-of-custody forms accompanying each cooler to the 

laboratory. 
 
• Data-entry procedures for field information, including the following: 

– Enter the sample location and chain-of-custody information into the sample tracking 
database, and e-mail the information nightly to Tetra Tech. 

– Enter the geologic information from the boring logs into the boring log database, and 
upload the information nightly to Tetra Tech. 

– Enter the results of each day’s drilling efforts into the drilling database. 
 
 
EXCAVATION OF FIRING RANGE BACKSTOP 
 
• Approval for additional excavation at the firing range backstop pending. 
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LABORATORY ANALYSIS  
 
Laboratory analyses of soil and aqueous samples (rinsates and trip blanks) from Phase II 
continued.   
 
Continued communication with primary and secondary laboratory project managers: 
   

– Reviewed analysis issues; 3 analytical batches of SVOC samples showed minor QC 
failures; discussed corrective actions; one batch (17 samples) will require re-sampling;  

– Reviewed status of GPC (Gel Permeation Chromatography) cleanup procedures and 
sample throughput.  Analysis for pesticides (8081) continuing on schedule.  Lab has been 
unable to repair second GPC unit to perform SVOC (8270) cleanup.  ITSI chemist and 
lab staff examined options and sample data.  With a minor alteration to the analytical 
instrument, it was concluded that the SVOC samples could be analyzed without GPC 
cleanup.  Lab reports SVOC samples are proceeding without GPC cleanup; DQO 
reporting limits are being met, and sample throughput is adequate. 

 
DATA MANAGEMENT 
 
Final report data for the first four days of sampling has been completed.  Completed data 
packages and electronic data deliverable (EDD) files are anticipated Monday 12/16.  The data 
will be reviewed at that time, and then sent for verification/validation to an independent data 
validation service. 
 

 
2.   PROJECTED WORK NEXT WEEK 
 

 
FIELD WORK 
  
Work will continue on areas IR-36, IR-14, and IR-13.  Work at IR03 is on hold pending depths of 
borings and revised analyte list.   
 
LABORATORY ANALYSIS 
 
ITSI will continue submitting samples for analysis, and will continue to work with Tetra Tech in 
resolving the issues discussed above. 
 
DATA MANAGEMENT 
 
Projecting that the first set of laboratory reports will be available for ITSI review by December 16, 
2002. 
 


